

TOWNSHIP CONSTRUCTION SUMMARY FOR 2015

To be bid by Township or County – Design and Inspection by County Engineer

PROJECT NAME	PROJECT MANAGER	PROJECT LET DATE	CURRENT ENGINEER ESTIMATE	AWARDED CONTRACTOR	AWARDED AMOUNT
2015 Resurfacing Project (Valhalla Subdivision & Stillwater Subdivision) (Monclova Township)	SLR	LET 01/28/15	\$ 438,629	Gerken Paving, Inc.	\$ 413,531.36
2015 OPWC Road Improvements (Nightingale, Wynbrook Farms, The Quarry, The Beach Club at the Quarry, Saw Mill Run & Fox Run Subdivisions) (Springfield Township)	SLR	LET 02/25/15	\$ 780,391	Bowers Asphalt & Paving, Inc.	\$ 697,565.75
Schwamberger Road OPWC Reclamation Project (Joint with Harding Township) (To be bid by LCE) (Spencer Township)	SLR	LET 03/04/15	\$ 356,380	Crestline Paving & Excavating, Inc.	\$ 318,435.20
Annual Crack Seal Project Bid w/ LCE (Monclova Township)	JSP	LET 03/04/15	\$ 33,000	WL Markers, Inc.	\$ 29,500.00
Annual Crack Seal Project Bid w/ LCE (Jerusalem Township)	JSP	LET 03/04/15	\$ 18,000	WL Markers, Inc.	\$ 15,500.00
Annual Crack Seal Project Bid w/ LCE (Harding Township)	JSP	LET 03/04/15	\$ 15,000	WL Markers, Inc.	\$ 12,485.00
2015 Concrete Repair Project (Sylvania Township)	SLR	LET 05/12/15	\$ 120,464	B & J Concrete & Construction, Inc.	\$ 116,611.25

TOWNSHIP CONSTRUCTION FORECAST FOR 2015

To be bid by Township or County – Design and Inspection by County Engineer

PROJECT NAME	PROJECT MANAGER	PROJECT LET DATE	CURRENT ENGINEER ESTIMATE	AWARDED CONTRACTOR	AWARDED AMOUNT
Van Dyke Resurfacing Project (Jerusalem Township)	SLR	LET 06/23/15	\$ 183,323	Gerken Paving, Inc.	\$ 169,771.55
2015 OPWC Road Improvements (Deer Hollow Subd, Wicklow Woods Subd, Olander West Subd, Pacesetter Blvd, Port Sylvania & Meijer Dr.) (Sylvania Township)	SLR	LET 06/30/15	\$ 465,583	Gerken Paving, Inc.	\$ 418,107.10
2015 Cobblestones Subdivision Resurfacing Project (Cobblestones Plat 2, 4, 5, 6, & 7 & Woodstream West Plat 5) (Sylvania Township)	SLR	LET 06/30/15	\$ 172,521	Gerken Paving, Inc.	\$ 156,200.00
Annual Microsurfacing Project Bid w/ LCE (Monclova Township)	JSP	LET 08/12/15	\$ 20,270	American Pavements	\$ 17,891.76
N. Jerome Bike Path-Monclova Road to Technology Drive. (Monclova Township)	RLM	Delayed until 2016			
TOTALS			\$ 2,603,561		\$2,365,598.97

G:\DATA\ENGINEER\Website Documents\Projects\Twp. ~ 2015 Forecast & Awarded Projects.doc